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A. Progress overview:  
 
The overall goal of this project is to produce a Low Impact Development Manual for Coastal South 
Carolina to provide local decision makers with the knowledge and resources to help them implement 
LID practices on the community, neighborhood, and site scale. To develop a guidance manual that will 
effectively inform its intended users, the project team is conducting a series of collaborative workshops 
and focus group meetings with applied science researchers and engineers to develop and tailor 
stormwater best management practices and an engineering spreadsheet tool to the hydrologic and soil 
conditions of the South Carolina coast. Simultaneously, the project team is also facilitating meetings 
with planners, landscape architects, and developers to ensure that the LID Manual provides appropriate 
land‐use planning, site design, and ordinance guidance.  Stormwater and climate change experts will 
then identify if and how these tools and guidance can be adapted to ensure they will be effective under 
changing climate conditions, such as increased variability in rainfall.  
Progress on tasks for this reporting period: 
The major tasks defined in the project timeline and that the project team focused on during this period 
include: 

1. LID Manual Advisory Committee Meetings: The LID Manual Advisory Committee (LID MAC) held 
two meetings during this period; March 15th and June 18th. The MAC continues to serve as a 
valuable steering committee for the Manual development and stakeholder engagement process.  

2. Climate specialists and project team meeting: The climate specialists and project team have had 
several conference calls to discuss how climate research and information can inform current and 
future LID practices. In addition, planning for a climate‐related workshop has begun.  

3. Intended User Workshop #3: This workshop will address climate change implications in coastal 
South Carolina and identify adaptation considerations for LID practices. Due to scheduling 
conflicts, it will be held very early in the next reporting period (September 20th).  

4. Synthesis of intended user workshops 1, 2, and 3. As stated in the last progress report, 
Workshops 1 and 2 were combined and held during the previous reporting period. An additional 
stakeholder event, the Research Roundtable (discussed below) was held during this period and 
evaluation data, presentation information, discussion notes, and other anecdotal information 
from both events continue to be used by the project team for guidance development.   



5. Research Roundtable Discussion: This discussion occurred on April 16th partly to account for 
items that were not included in Workshop 1 and partly out of a need for better understanding of 
locally relevant research and implementation challenges. This focused discussion including local 
researchers as well as design and review engineers addressed coastal conditions and designing 
LID practices taking these challenges into consideration.  

6, 7, 8   Development of up to 15 BMP specifications and compliance spreadsheet tool, development  
of planning and landscape design guidance, development of coastal South Carolina case studies: 
Drafts of all items listed are complete and are currently being reviewed by the core project 
team.    

9.    Drafting of LID Manual:  Manual drafting and development began in Quarter 4 and will continue  
through at least the next two quarters.  

 
B.  Working with Intended Users:  
 
During this grant period, intended user engagement occurred through the project’s advisory committee, 
a focused research discussion, and through direct interaction and conversations between project team 
members and coastal decision‐makers.   
 
Research Roundtable Discussion 
The Research Roundtable Discussion (held April 16th) came out of a need to better understand local 
research and the design and implementation of LID practices in South Carolina’s coastal conditions. 
Some design and implementation challenges were discussed at Stakeholder Workshop #1, but to 
address these concerns, the project team needed more specific information about the coastal 
hydrology, soils, and other physical conditions that place constraints on LID Design. The team also 
wanted to ensure that the most current, locally relevant scientific information is used for designing BMP 
specifications.  
 
Fifteen stakeholders participated in the discussion including local researchers, design engineers and 
consultants, a representative from the state’s stormwater regulatory agency (SC DHEC), and several 
members of the LID Manual Advisory Committee. The researchers and stakeholder representatives were 
chosen very deliberately to include the most relevant and current research; additionally, engineers were 
included to provide insights from their experiences with designing and implementing BMPs. These 
engineers had attended Workshop 1 in January and had indicated that they were willing to serve in an 
advisory capacity. The Researchers began by giving the group and project team an overview of their 
research as it relates to LID in the coastal zone. Topics included coastal hydrology and urbanization, 
runoff predictions, bioretention monitoring, modifies coastal streams and ditches, bacteria loading, 
stream sensitivity to freshwater inputs, and nutrient interactions in stormwater ponds.  
 
Very productive questions and discussion on the following topics followed:       
1.      Physical conditions that challenge low impact development practices in the coastal zone. 
2.      Adjustments for designing BMPs in the coastal zone. 
3.    Impairments and pollutants of concern in the coastal zone: nitrogen, phosphorus, sediment,  
       bacteria, etc. 
4.    BMP modifications for specific pollutants. 
 
The group also discussed specific BMPs that may be included in the Manual: green roofs, cisterns and 
water harvesting, disconnection, permeable pavement (to include many different types), bioretention 
(to include stormwater planters), infiltration, vegetated swales, dry ponds, wet ponds, stormwater 



wetlands, sand filters, floating wetlands, tree planting or forest conservation, pond buffers, soil 
amendments, flat roof evaporation. Discussing these practices and their performance in terms of water 
quality and quantity control as well as feasibility in coastal South Carolina directly influenced whether 
they are included in the Manual, and if so, their design specifications.   

 
 
 

Figure 1. Dr. Ani Jayakaran from Clemson University 
tells the group about how ditching has altered 
coastal hydrology. 

Figure 2. Dr. Dan Hitchcock from Clemson University 
outlines his research focused on runoff predictions 
and bioretention monitoring. 

 
 
 
 

Figure 3. Participants listen in as researchers take 
turns presenting their work. 
 

Figure 5. Kim Jones, Water Quality Manager for the 
Town of Bluffton joined via Skype and presented 
information about bacteria inputs to the May River.

 
LID Manual Advisory Committee  
The LID Manual Advisory Committee (LID MAC) held two meetings during this period: March 15th and 
June 18th. During the first meeting, the Committee evaluated the previous stakeholder workshop; 
developed a strategy for engaging stakeholders who volunteered to serve as additional technical 
advisors; discussed requiring versus recommending standards with regard to volume and pollutant 
control; planned for the Research Roundtable held in April; and suggested potential LID case studies. 



During the second meeting, the Committee reviewed the Research Roundtable, began planning for a 
climate discussion and a stakeholder workshop, and provided advice for draft LID case studies. 
 
Engaging Intended User Experts 
This grant period, the CTP Assistant has focused on working with many stakeholders to research 
information related to stormwater design requirements, ordinances, and potential case studies to 
include in the LID manual. She has contacted officials and administrators within all 8 counties and 51 
municipalities along the coast to discuss how these jurisdictions address stormwater management and 
low impact development BMPs. In addition to ordinances and engineering design requirements, the 
Assistant has been researching potential case study features to be included in the manual. She has 
interacted via telephone, email, and in‐person site visits with a total of 94 engineers, landscape 
architects, property managers, developers, planners, researchers, contractors, HOA delegates, 
educators, plant experts, business owners, and various other volunteers. The diversity of stakeholders 
involved in this project reflects the complexity of strategies being employed throughout the Lowcountry 
to address stormwater issues. Expertise and experiences shared by these individuals has been invaluable 
to the project team in developing the Manual.  
 
In the next six months 
Early in the next grant period, climate scientists, the project team and stakeholders will gather to discuss 
how climate research and information can inform current and future LID practices. This discussion will 
lead to recommendations in the Manual about planning for future conditions and designing LID 
practices that take into account future precipitation scenarios.  
 
Additionally, as guidance is developed, intended users will be consulted to ensure that the manual (a) 
addresses their suggestions and concerns, (b) is clear and user‐friendly, and (c) appropriately accounts 
for the natural conditions of coastal South Carolina. These steps will help ensure that the project team is 
creating a product that stormwater and development practitioners will be able to use in their decision‐
making. We will leverage the support of the intended users who volunteered to serve on the Manual 
Advisory Committee for this task by asking them to review portions of the guidance manual or 
participate in interviews or focus groups. 
 
In addition to consulting with specific intended users on the format and content of the Manual, an 
additional workshop will help the project team refine and finalize the guidance. The team will present 
draft versions of technical specifications, the compliance calculator, the site design and planning 
guidelines and checklist, and case studies. Interactive sessions will allow participants to test components 
of the Manual and provide feedback to ensure that it will meet their needs.   
 
 
C. Progress on project objectives for this reporting period:  
 
The overall goal of this project is to increase implementation of LID practices through the collaborative 
development of a Low Impact Development Manual for Coastal South Carolina. To accomplish this, the 
following project objectives are defined: 
‐ Objective 1: Remove targeted barriers to LID implementation by providing engineers, planners, and 
other coastal decision‐makers with guidance specific to their individual professional needs. 
‐ Objective 2: Develop LID BMP engineering tools and planning guidance for South Carolina coastal 
communities that are relevant under current and future climatic conditions. 



Objective 3: Increase the capacity of local officials, stormwater professionals, and developers to 
implement LID strategies by providing effective training for coastal communities. 
 
During the second grant period, the project team continued to work on Objective 1 and began work on 
Objective 2.  The Research Roundtable discussion held on April 16, 2013 was designed to ask questions 
that will allow us to develop guidance specific to stormwater design and review engineers. The project 
team is using this input to move forward with designing technical guidance. The team is now using input 
from this discussion, from the earlier intended user workshop, and from individual interaction with 
stakeholders to develop engineering tools and planning guidance.  
 
Data Collection 
Data collected at the Research Roundtable discussion is qualitative and includes notes and evaluation 
comments. The project team is using this data to make decisions about the guidance that will be 
developed for and included in the LID Manual. There has also been a great deal of data collected from 
individual interaction with stakeholders. Many stakeholders have provided information about their 
community’s stormwater requirements. This data has been used not only to help inform the project 
team about the nuances of South Carolina coastal communities’ stormwater practices, but also as inputs 
to a table that will be shared with stakeholders in the Manual so that they can view other communities’ 
practices in one location. Also, intended users continue to provide valuable information about case 
studies; development or stormwater related projects that they have worked on. The project team also 
continues to use the LID atlas, an on‐line nationwide clearinghouse of LID project, to find locally relevant 
case studies.  
 
Changes to methods 
Our progress during this period has brought about one slight change to our method with respect to 
Intended User Workshop #3, the workshop to address climate change implications in coastal South 
Carolina and identify adaptation considerations for LID practices. Rather than a large stakeholder 
workshop, the project team has decided to employ a roundtable discussion approach to this topic which 
will include climate scientists as well as key stakeholders from several professional sectors, such as 
planning, engineering, and the regulatory sector.  
 
There are two reasons for this change. First and foremost, the project team found the focused, 
roundtable type discussion to be an extremely effective method of communication with stakeholders 
while discussing research topics. Because of the complexity and hypothetical nature of the topic of 
future conditions related to current stormwater design practices, the project team felt that a smaller 
discussion with a highly targeted participant list would lead to much more effective discussion. Another 
reason for this modification is staffing changes. During this grant period, our project team learned that 
the Climate Outreach Specialist from the SC Sea Grant Consortium was leaving her position and would 
no longer be part of this effort. The team quickly was able to secure a partnership with climate 
specialists at the Carolinas Integrated Sciences and Assessments (CISA) Program at the University of 
South Carolina, but the transition has led to some challenges with scheduling and lost time for workshop 
planning.  
 
Plans for meeting project objectives 
In the next six months, project staff will continue to make progress on Objective 1 (providing engineers, 
planners, and other coastal decision‐makers with guidance specific to their individual professional needs) 
As guidance is developed, intended users will be consulted to ensure that the manual (a) addresses their 
suggestions and concerns, (b) is clear and user‐friendly, and (c) appropriately accounts for the natural 



conditions of coastal South Carolina.  These steps will help ensure that the project team is creating a 
product that stormwater and development practitioners will be able to use in their decision‐making.   
 
The team will also begin to address Objective 2 in the next reporting period (Develop LID BMP 
engineering tools and planning guidance for South Carolina coastal communities that are relevant under 
current and future climatic conditions). We will bring together the project applied science staff, local and 
regional climate scientists, and researchers whose work connects stormwater with climate to discuss the 
integration of climate scenarios with stormwater design tools.  
 
In the next grant period, the team will also begin to develop details for a strategy to accomplish 
Objective 3 (Increase the capacity of local officials, stormwater professionals, and developers to 
implement LID strategies by providing effective training for coastal communities).  We are in the process 
of planning a workshop to engage stakeholders in the review of draft materials for the manual and 
spreadsheet tool.  
 
 

D. Benefit to NERRS and NOAA:  
 
The project team continues to promote and collect data for a list of stormwater and LID‐related 
research projects, database of stormwater codes and ordinances, and the LID atlas.  Also, the project 
team has had discussions with staff from the Narragansett Bay NERR in Rhode Island regarding sharing 
information from the RI LID manual to include in the SC manual. 

 
 

E. Describe any activities, products, accomplishments, or obstacles not addressed in other sections of 
this report that you feel are important for the Science Collaborative to know.   

 
The project team continues to face staffing challenges. As mentioned above, the Climate Specialist left 
her position in June. The team was able to secure a new partnership relatively quickly, but the new 
project partners come with different skill sets and schedules, so Objective 3 (Increase the capacity of 
local officials, stormwater professionals, and developers to implement LID strategies by providing 
effective training for coastal communities) is slightly behind schedule. Additionally, the Project’s 
Coallaborative and Fiscal Lead left her position as Coastal Training Program Coordinator at the North‐
Inlet Winyah Bay NERR in March of this year. Since that time, the Project Lead has also been serving as 
the Collaborative Lead and Wendy Allen, the manager of the North Inlet‐Winyah Bay NERR, has taken 
over responsibility as Fiscal Lead. These staffing changes have understandably put a strain on remaining 
project staff, but aside from the Climate Intened User workshop’s slight delay, the project is entirely on 
track.   


